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February 18, 2014

The Honorable Board of Supervisors ADOPTED

County of Los Angeles BOARD OF SUPERVISORS

383 Kenneth Hahn Hall of Administration COUNTY OF LOS ANGELES

500 West Temple Street

Los Angeles, California 90012 29 February 18, 2014
“SRGH A VA

Dear Supervisors: EXECUTIVE OFFICER

CHANGES IN WORK FOR
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS
IN THE CITY OF PASADENA,;

IN THE UNINCORPORATED COMMUNITIES OF ALTADENA,
EAST PASADENA, EL NIDO, MALIBU BOWL, AND MONTE NIDO;
AND ADJACENT TO CHATSWORTH
(SUPERVISORIAL DISTRICTS 3 AND 5)

(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amounts for various public
works construction contracts in the City of Pasadena; in the unincorporated communities of
Altadena, East Pasadena, El Nido, Malibu Bowl, and Monte Nido; and adjacent to Chatsworth.

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and
approve the changes and increased contract amounts for the following construction contracts:

* Project ID No. RDC0012976 — California Boulevard, et al., related to reconstruction and
resurfacing of roadway pavement, in the City of Pasadena and in the unincorporated communities of
Altadena and East Pasadena, for additional concrete and pavement work, with an increase in the
contract amount of $31,229.10, performed by Hardy & Harper, Inc.; and

* Project ID No. RDC0015319 — Las Virgenes Road, et al., related to reconstruction and resurfacing
of roadway pavement and installation of striping and pavement markings, in the unincorporated
communities of El Nido, Malibu Bowl, and Monte Nido and adjacent to Chatsworth, for additional
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pavement, signal work, and pavement markings, with an increase in the contract amount of
$45,440.04, performed by Hardy & Harper, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for
changes in various public works construction contracts in support of the timely completion of the
projects while avoiding delays and the potential for claims. The descriptions of the changes,
estimated costs, and the necessary time extensions are listed in the enclosures for each contract.

Enclosed for the Board's approval are changes in work in excess of the Director's delegated limits,
which are required to complete Project ID Nos. RDC0012976 and RDC0015319.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Integrated Services Delivery (Goal 3). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected city and
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0012976, with an increase in the contract amount of $31,229.10, is included in
the Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2013-14 Proposition C
Local Return Fund and Road Fund Budgets.

Project ID No. RDC0015319, with an increase in the contract amount of $45,440.04, is included in
the Third and Fifth Supervisorial Districts' Road Construction Program in the Fiscal Year 2013-14
Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contracts for the construction of public works improvements were awarded by the Board to the
apparent responsible contractors with the lowest responsive bids in accordance with the State Public
Contract Code, the Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to
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the original plans and specifications or changed conditions encountered during the course of
construction. The costs are based on contract unit prices, time and materials, or negotiated under
the provisions of the contract specifications. The methods for arriving at the costs of the changes
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

Approval of the requested changes by the Board will ensure the timely completion of work under
each contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

GAIL FARBER
Director

GF:JTS:ma
Enclosures

C: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)



CHANGE IN WORK (APPROVE)
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PROJECT ID NO. RDC0012976 — California Boulevard, et al., (in the City of Pasadena

and in the unincorporated communities of Altadena and East Pasadena), Supervisorial
District 5, Contractor: Hardy & Harper, Inc.

Project Description:

Reconstruction and resurfacing of roadway pavement and the performance of other
appurtenant work.

Change in Work:

Additional concrete and pavement work » $31,229.10

Description of Change:

The contractor filed a claim for underpayment of bid items. We reviewed the
contractor's documents and verified the quantities in the field. It is necessary to
compensate the contractor for the additional work performed.

The cost for this work shall be based on Section 3 of the contract specifications.
No additional working days will be required because of this change.

Financial Information:

There will be no impact to the County General Fund.

Funding for this change in work is included in the Fifth Supervisorial District's Road
Construction Program in the Fiscal Year 2013-14 Proposition C Local Return Fund and
Road Fund Budgets.

Revised Contract Amount:

Original contract amount $1,734,000.00
Changes in work previously approved

by the Board 192,073.40
Change in work to be approved 31,229.10
Revised contract amount $1,957,302.50
Percent total change to original contract amount 13%
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PROJECT 1D NO. RDCO015319 — Las Virgenes Road, et al., (in the unincorporated
communities of El Nido, Malibu Bowl, and Monte Nido and adjacent to Chatsworth),
Supervisorial Districts 3 and 5, Contractor: Hardy & Harper, Inc.

Project Description:

Reconstruction and resurfacing of roadway pavement, installation of striping and
pavement markings, and the performance of other appurtenant work.

Change in Work:

Additional pavement, signal work, and pavement markings $45,440.04

Description of Change:

The contractor filed a claim for underpayment of bid items. We reviewed the
contractor's documents and verified the quantities in the field. It is necessary to
compensate the contractor for the additional work performed.

The cost for this work shall be based on Section 3 of the contract specifications.

No additional working days will be required because of this change.

Financial Information:

The project cost will be financed with State Proposition 1B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. Funding for this change in work is included in the Third and Fifth

Supervisorial Districts' Road Construction Programs in the Fiscal Year 2013-14 Road
Fund Budget.
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Revised Contract Amount;:

Original contract amount

Changes in work previously approved
by the Board

Changes in work approved
under delegated authority

Change in work to be approved

Revised contract amount

Percent total change to original contract amount
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$1,838,000.00
128,379.00

9,812.24
45,440.04

$2,021,631.28

10%





